If the Timing is Right ….

Ann K. Myles

Land administration experience from Sweden, Zambia, Mozambique, Russia, Slovenia, Egypt, Belize, Lesotho etc.

ann-katrin.myles@lm.se

Land Administration Project Components

• Legal and Land Policy
• Technical
• Institutional

The Swedish Land Data Reform took 29 years

More money than time –

Very ambitious project designs!

Example of Project Tenders:

• Develop Land Information Software and train technical staff and end users
• Develop a LA system that is fair, cost effective, decentralized and enhances tenure security
• Systematic Rural Land Titling and Cadastre Development, incl. systematic subdivision of land and the issue of 4 million land deeds and preparation of base maps

A General Template for Computerization
If the Timing is Right ….

The all-inclusive LA program

Common timing problems:
- Premature data capture
- Computer equipment procured too early
- System is ready but is not legal

If the timing is right….

...Land Administration project have a better chance to succeed!